WBS No: 1EEA

Activitv | D: 1EEA8000 Rockv Flats Closure Proiect \lj\glsegilter EESEime o
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBSNo: 1EEA Title: 800 Area - Project Management
Activitv ID:  1EEA8000 Description: 800 Area Proiect Manaaement FY0O0 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 1.00leach 7.671 7.671 327.868 251.513 (0] 579.381 160.000 739.381
Total for Activity 1EEA8000: 7.671 327.868 251.513 0 579.381 160.000 739.381
Line ltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.

Item Desc - Project Management

Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renpval, and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.

Breakdown of Historical Data:

Item - Project Managenent

Units - 2.33 FTEs (1 FTE each for Proj Myr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S

Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustnment - n/a

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remedia.tign._[ndu51|:ia.L&_Site Serv Linear 3.288.64|Hours
Factors 1 Individual 1810 Hours 0.3612 Mav EV Factor

[SYS 0613001 5.030254 - Taraet
\ 1.003.79lHours

5.03025

5.03025 [SYS 0613001 5.030254 - Taraet
| Linear ‘ 3.288 64|Hours |

Factors 1 Individual 1810 Hours 0.3612 Mav EV Factor

5.03025 [SYS 06130015.030254 - Taraet

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE k2535 _|Remediation. Industrial & Site Serv | Linear | 251.512.70Dollars
Factors 50000 Dollars

5.03025 [SYS 0613001 5.030254 - Taraet

Activity ID:  1EEA8001 Description: 800 Area Proiect Manaaement FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

1 1.00leach 3.702 3.702 157.679 44.467 0 202.146 75.213 277.359

SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 14.672 14.672 0 14.672
Total for Activitv 1EEA8001: 3.702 157.679 44.467 14.672 216.818 75.213 292,031

Line Iltem 1 -

BOE Based on a new organi zation and estinmator's experience of 19 years on simlar projects.

Item Desc - Project Managenent

Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renoval, and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.

Br eakdown of Historical Data:

Item - Project Managenent

Units - 2.33 FTEs (1 FTE each for Proj Mgr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S

Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EEA

i e ool Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K253S |Remedlatign._LnduslﬂaL&_Si1e Serv Linear 482.91[Hours
Factors 0.3 Individual 1810 Hours

0.88934 [SYS 0614001 .88934200 - Sv:
R 0 A ; iati strial & Si | Linear | 1.609.71Hours
Factors 1 Individual 1810 Hours
0.88934 [SYS 06140? 8893%—
BCONTRA Jiati Justrial & Si inea 44.467.10
Factors 50000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.840.10
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 5.83224Dollars
Factors 5832.24 Dollars
Activitv ID:  1EEA8002 Description: 800 Area Proiect Manaaement FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 1.00leach 3.702 3.702 157.679 44.467 0 202.146 55.661 257.807
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0] 38.433 38.433 0 38.433
Total for Activity 1EEA8002: 3.702 157.679 44.467 38.433 240.580 55.661 296.240
Line ltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.
Item Desc - Project Management
Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renpval, and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.
Br eakdown of Historical Data:
Item - Project Managenent
Units - 2.33 FTEs (1 FTE each for Proj Myr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustnment - n/a
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed_la.tign._Lndu51LLa.L&_S'Lte Serv Linear 1.609.71[Hours
Factors 1 Individual 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

R 0 : ; iat strial & Si Linear | 1609.71Hours
Factors 1 Individual 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEA

Activitv | D: 1EEA8002 Rockv Flats Closure Proiect \?\glsquilter Ezzﬂme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE | k2535 |Remediation. Industrial & Site Serv Linear | 44.467.10
Factors 50000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 26.385.73Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 12.047.69lDollars
Factors 12047.7 Dollars
Activitv ID:  1EEA8003 Description: 800 Area Proiect Manaaement FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 1.00leach 3.702 3.702 157.679 44,467 0 202.146 54,557 256.703
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 70.992 70.992 0 70,992
Total for Activity LEEA8003: 3.702 157.679 44.467 70.992 273.138 54,557 327.695
Line ltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.

Item Desc - Project Management

Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renpval, and Deconmi ssioning. $50,000 is provided f
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.

Breakdown of Historical Data:

Item - Project Managenent

Units - 2.33 FTEs (1 FTE each for Proj Myr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S

Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustnment - n/a

or

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed'a1‘9n ndustrial & Site Serv Linear 482.91|Hours
Factors 0.3 Individual 1810 Hours
0.88934 [SYS 0614001.88934200 - Sv:
R | Linear | 1609.71Hours
Factors 1 Individual 1810 Hours
Factors 1 Individual 1810 Hours
0.88934 [SYS 0614()? 88934200 - ﬁﬁii
A Jiati Justrial & Si inea 44.467.10)
Factors 50000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 51.306.67|Dollars
Factors iiiﬁfi B? ?Ts
Factors 19685.4 Dollars
Activity ID:  1EEA8004 Description: 800 Area Proiect Manaaement FY04 Cost Risk 1 Schedule Risk 1
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WBS No: 1EEA

Activitv | D: 1EEA8004 Rockv Flats Closure Proiect \?\;l;)lsquilter E;Zime o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 1.00leach 3.702 3.702 157.679 44.467 0 202.146 44,465 246.612
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 35.146 35.146 0 35.146
Total for Activity LEEA8004: 3.702 157.679 44.467 35.146 237.292 44,465 281.757
Line Iltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.
Item Desc - Project Management

Provi de Project Managenent for 800 Area operations during Landlord activities,

St abi | i zati on/ Hazard Renoval , and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews,

sel f-assessnment, and other required tasks.
Br eakdown of Historical Data:

Item - Project Managenent

Units - 2.33 FTEs (1 FTE each for Proj M.,
Unit Cost - 1810 hours/year $50,000 ODC S
Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustnment - n/a

Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reduct i ons.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed'a1‘gn ndustrial & Site Serv Linear 1.609.71IHours
Factors 1 Individual 1810 Hours
Factors 0.3 Individual 1810 Hours
0.88934 [SYS 0614001.88934200 - Sv:
R p ; iat strial & Si | Linear | 1609.71/Hours
Factors 1 Individual 1810 Hours
0.88934 [SYS 06149? 8893%—
A liati Justrial & Si inea 44.467.10)
Factors 50000 Dollars
0.88934 [SYS 0614001.88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 11.466.99Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 23.678.73IDollars
Factors 23678.7 Dollars
Activitv ID:  1EEA8005 Description: 800 Area Proiect Manaaement FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 1.00/each 3.702 3.702 157.679 44,467 0 202.146 54.827 256.973
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 126.609 126.609 0 126.609
Total for Activity LEEA8005: 3.702 157.679 44,467 126.609 328.755 54.827 383.582
Line ltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.
Item Desc - Project Managenent

Provi de Project Managenent for 800 Area operations during Landl ord activities,

St abi | i zati on/ Hazard Renoval , and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews,

sel f-assessnment, and other required tasks.
Br eakdown of Historical Data:

Page 4 of 7 6/23/00 10:22:58 AM OFFICIAL USE ONLY




WBS No: 1EEA

i A Rockv Flats Closure Proiect \jgisq;n E;ZeA““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Project Managenent

Units - 2.33 FTEs (1 FTE each for Proj Mgr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S

Unit Cost Adjustment factor - 1

Revised Unit Cost - n/a

Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed'a1‘9n ndustrial & Site Serv Linear 1.609.71IHours
Factors 1 Individual 1810 Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 0.3 Individual 1810 Hours

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.609.71]Hours

0.88934 [SYS 06140? 839%—
inea 44.467.10

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 50000 Dollars

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 86.863.73IDollars
E r S
rtment | Linear | 39.745.36lDollars
Factors 39745.4 Dollars
Activity ID:  1EEA8006 Description: End of 800 Area Proiect Manaaement Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 1.00/each 750 750 31.930 Q0 0 31.930 39.157 71.087
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 28.269 28.269 0 28.269
Total for Activity LEEA8006: 750 31.930 0 28.269 60.199 39.157 99.356
Line Item 1 -
BOE Based on a new organi zation and estinmator's experience of 19 years on simlar projects.
Item Desc - Project Managenent
Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renoval, and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.
Br eakdown of Historical Data:
Item - Project Managenent
Units - 2.33 FTEs (1 FTE each for Proj Mgr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustment - n/a
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) K253S |Remedla.ti11|1._lndu51r_iaL&§ile Serv Linear 325.97|Hours
Factors 1 Individual 1810 Hours 0.2025 FY06 Factor

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EEA Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1EEA8006 . . . WBSFilter 1EEA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
R Istria ite Serv Linear ‘ 97.79
Factors 0.3 Individual 1810 Hours 0.2025 FY06 Factor
0.88934 [SYS 06140101_.&8334209;?13Lem_’
R O R Istria Linear 325.97|Hours
Factors 1 Individual 1810 Hours 0.2025 FYO06 Factor
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 14.976.11/Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 13.292.62IDollars
Factors 13292.6 Dollars
Activitv ID:  1EXXXA8005 Description: 800 Area Proiect Manaaement FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 1.00/each 3.702 3.686 156.987 44272 Q0 201.260 54.632 255,891
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 203.878 203.878 0 203.878
Total for Activity IEXXXA8005: 3.686 156.987 44272 203.878 405.137 54.632 459,769
Line Iltem 1 -
BOE Based on a new organi zation and estimator's experience of 19 years on simlar projects.
Item Desc - Project Managenent
Provi de Project Managenent for 800 Area operations during Landlord activities, Stabilization/Hazard Renpval, and Deconmi ssioning. $50,000 is provided for
addi ti onal subcontract support required for planning, reviews, self-assessment, and other required tasks.
Br eakdown of Historical Data:
Item - Project Managenent
Units - 2.33 FTEs (1 FTE each for Proj Myr., Cost Estimator/Planner/Schedul er and 1/3 upper |evel manager )
Unit Cost - 1810 hours/year $50,000 ODC S
Unit Cost Adjustment factor - 1
Revised Unit Cost - n/a
Basis for adjustnment - n/a
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K253S |Remed_la.tign._Lndu51LLa.L&_S'Lte Serv Linear 1.609.71[Hours
Factors 1 Individual 1810 Hours
Factors 0.3 Individual 1810 Hours
Factors 1 Individual 1810 Hours
0.88934 [SYS 0614001.88934200 - Sv;iéﬁ
| A5SH |SUBCONTRACTED SRVS 0000 INONE K253S |Remed_la.tign._Lndu51LLa.L&_S'Lte Serv | Linear ‘ 44.467.10|
Factors 50000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 146.880.601|Dollars
Factors 146881 Dollars
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WBS No: 1EEA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EXXXA8005 . ) . WBS Filter 1EEA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc_|EscALATION 0000 INONE [ zDEPT INo Department Linear 56.997.31]Dollars
Factors 56997.3 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
30.619 1.305.181 518.120 517.999 | 2.341.301 538.511 2.879.812
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